GES DAAC Operations Status
Week ending Wednesday, 06/06/01 (Day 157)

Past Month
Date Activity Status

04/18 Specia request for days 097-107 Completed 05/03

04/30-05/04 5B07 & PDSinstall & checkout in Ops Completed. Problems being investigated between 5B07
and EDG and Terra WHOM

05/03 Specia Land Request for 5 granules Completed 05/04

05/08 Specia Land Request for 47 granules (Harvard Forest) Completed 06/01.

05/09 MOSS-3 Dry Run Completed.

05/10 Land Special request Completed.

05/14-05/18 MOSS-3 Completed. GDAAC performing follow up processing on
production that was not completed during the test.

05/23 Install new volume groups to support switch to 9940s Planned downtime

05/30 MODAPS pushing Completed up to DOY 071, pushed part of DOY 072.
Subscription turned on data DOY 104-16:00.
Remainder of pushing through DOY 080.cancelled.

05/30 Sybase Upgrade Scheduled downtime

05/31 Land Request for 13 granules Complete 05/31

Current Month

Date

Activity

Status

04/11

Specia Request for Safari ‘00 (DOY s 193-305)

8 complete days (174 granules, 3 failed)
3 partial days (39 granules)

05/01-05/21

SAPM ETE Testing in OPS

Internal testing is on schedule. External testing is being
delay until 06/06. Waiting on MODAPS products to
complete test.

05/08 Specia Land Request for 47 granules (Harvard Forest) Completed 06/01.

05/24 Oceans Request for 50 67 granules 6 of 67 completed.

05/21-05/25 5B07 install & checkoutin TS2 In progress

0545 Begin forward processing with Collection 003 PGEs Delayed until 05/29 with data day 144. System problems

05/30 and Sybase upgrade delayed start until 5/30. SSR anomaly
on spacecraft resulted in adelay of the availability of data
day 144 and 145. Thisdatawill be process asit comes
available.
Forward processing impacted by PGEO1 failures.

05/25-05/31 SAPM final checkout 24 hour test with MODAPS on 05/31. Thistest has been
delayed until 06/06.

05/26 DOY 003-045 Orbit Correction Nearly complete. One more day to run and several holesto

fill

05/29-06/08

PDSinstall & checkoutin TS2

On-going

06/05-06/15

6A install & checkout in TS2

Postponed until 06/12. In progress.

Upcoming Plans

Date Work Planned Status
06/01 Start reprocessing in S4PM Postponed until 06/19/01
06/04-06/08 Dashboard install & checkout in TS2 Postponed from 04/30-05/04

Installation date TBD

06/18-06/22

6A install & checkoutin TS1

06/18-06/22

PDSinstall & checkoutin TS1

06/25-06/29

6A install & checkout in OPS

06/25-06/29

PDSinstall & checkout in OPS

07/02-07/06

Dashboard install & checkout in TS1

07/09-07/13

Dashboard install & checkout in OPS

07/23-07/27 MOSS-4 Dry Run Moved out to alow for additional capabilities on several
systems.
07/30-08/03 MOSS-4 Moved out to allow for additional capabilities on several

systems.

Release Notes for June 13, 2001 (164)

PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM Chaining Promotion to OPS
Integration
MOoPGEOL Original 04/11/01 04/11/01 Superseded by patch N/A N/A N/7A N/A
3.0.0 041701235816
041701235816 04717701 04718701 Superseded by patch N/A N/A N/A N/A
041901061305
041901061305 04/19/01 04/19/01 04/19/01 Superceded by patch N/A N/7A N/A
042301214820




042301214820 04/24/01 Superseded by N/A N/A N/A N/7A N/A
patch
042401095000
042401095000 04724701 04724701 04724701 04724701 04730/0Tin 05/02/01 in 05/10/01in ECS
ECS ECS 05/16/01in
05/02/01 in 05/02/01 in S4PM
S4PM S4PM
052201160616 05/22/01 05/23/01 05/23/01 05/23/01 N/A N/7A 05/24/01in ECS
05/24/01 in
S4PM
060801120223 06/08/01 06/11/701 06/11/01 06/11/01 06/11/01 06/11/01 06/11/01in ECS
06/11/01 in S4PM
MOoPGEOQ2 Original 04/11/01 04/11/01 Superseded by patch N/A N/A N/7A N/A
3.00 041701010547
041701010547 04717701 04717701 04717701 04717701 04/18/0Tin ECS | 04/18/01inECS | 05/10/01inECS
05/02/01 in 05/03/01 in 05/16/01 in
S4PM S4PM S4PM
050801152216 05/09/01 05/09/01 05/09/01 05/09/01 N/A N/A 05/10/01in ECS
05/16/01 in
S4PM
0531101091124 06/01/01 06/01/01 06/01/01 06/01/01 N/A N/A 06/01/0Tin ECS
053101163228 05/31/01 Withdrawn and N/A N/7A N/A N/7A N/A
superseded by
053101171817
053101171817 06/01/01 06/01/01 06/01/01 06/01/01 N/A N/7A 06/01/01in ECS
06/11/01 in S4PM
MoPGE03 Original 04/18/01 04/18/01 04/18/01 Superseded by patch N/A N/7A N/A
3.0.0 042101001229
042101001229 04721701 04724701 04725701 0472572001 05/03/01in ECS | 05/03/01in ECS Superseded by
05/03/01 in 05/03/01 in patch
S4PM S4PM 050401224843
050401224843 05/04/01 Rejected Superseded by patch N/A N/A N/7A N/A
050801000937
050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05/09/01 05/10/01in ECS
05/16/01 in
S4PM
050701225400 05/07/01 Being processed N/7A N/7A N/A N/7A N/A
along with
051401235607
051401235607 05/14701 Supersedﬁd by N/A N/A N/A N/A N/A
patcl
052101132027
052101132027 05/21/01 05/21/01 05/21/01 05/21/01 Showstopped TBD TBD
ECSed30967
M-AP1 Original 04/27/01 | Rejected 05/21/01 TBD TBD TBD TBD TBD
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